



# CORE.NV Project

## Kick-Off

November 8, 2023



# Presenters



**Brian Bowles**  
OPM Administrator



**Megan Panson**  
CGI Project Director



**Heather Christian**  
NV Project Manager



**Kirsten Moore**  
CGI Project Manager



# Agenda



01

Welcome &  
Speaker  
Introductions

02

Project  
Background,  
Vision & Way  
Forward

03

Scope,  
Methodology,  
Timeline

04

Project  
Governance  
and Team

05

Next Steps




# Opening Remarks

---




# Project Background

A photograph of a herd of buffalo grazing in a lush green field under a blue sky with scattered white clouds. The field is rolling, and there are some trees in the background.

CORE.NV:  
A modernized enterprise system for Nevada's State Workforce



# Vision and Way Forward

A blue bird, possibly a sparrow or similar small bird, is shown in flight against a light, neutral background. The bird's wings are spread, and its tail feathers are visible. The bird is positioned on the left side of the frame, facing left.

A people-focused transformation journey that delivers efficient government operations to Nevada with results you can count on



# CGI Advantage® Built for Agile Government



- ✓ User Friendly & Intuitive
- ✓ Smart
- ✓ Unified
- ✓ Mobile
- ✓ Secure
- ✓ Automated



# Objectives



Modernization

User Experience

Automate

Technology

Operations

Achieve






# Scope, Methodology, Timeline

---



# Project Scope



## By the end of Phase 1:


- Migrate legacy Advantage ERP FIN and HRM/Payroll and data to new, cloud-based SaaS Advantage 4 solution
- Successful implementation of a Minimum Viable Product for FIN by January 1, 2025. HRM by July 1, 2025.

## By the end of Phase 2:

- Implement business process improvements and new functionality across all State departments and divisions
- Decrease manual, duplicative and paper-based process



# High Level Project Schedule



# CGI Advantage Implementation Methodology Stages



**Envision** – Review and discovery of the State’s current legacy systems and processes to inform how the CGI Advantage applications are to be configured, tested, and deployed for the phase.

**Build** –Design, implementation, and test of the Advantage configurations to support the business roles and business processes identified during the discovery workshops and documented in the Envision stage.

**Achieve** –Production cutover preparation and system implementation activities required to enable the State to begin production operations on CGI Advantage.

**Hypercare** — Provides functional expertise and technical platform expertise and supports transition to ongoing steady-state production operations; begins the day after Go-Live.



## Next Steps

---



## November



- Familiarization Sessions**
- Project Management Plan**
- MS Project Schedule**
- Monthly Status Report**

## December



- Discovery Sessions - FIN**
- Interface/Integration Strategy**
- Training Strategy**
- Testing Strategy**
- Forms, Reports, Conversion Strategy**
- Monthly Status Report**

## January




- Discovery Sessions - HRM**
- P1A Business Process Analysis Findings**
- P1A Discovery Workshop Findings**
- P1A Program Increment Objectives**
- P1A Envision Stage Complete**
- Monthly Status Report**

# Governance

---




# CORE.NV Governance Model





# CORE.NV Governance Model



# Project Team

---



# One Team | Focused on CORE.NV Project success



One Team, Joint Effort



Communication • Collaboration • Connection

# CORE.NV Project Management Leadership



**Brian Bowles**  
OPM Administrator



**Heather Christian**  
NV Project Manager



**Megan Panson**  
CGI Project Director



**Kirsten Moore**  
CGI Project Manager



**Michelle Stecker**  
NV OCM Manager



**Tim Baguley**  
NV Solution Architect



**Shannon Manning**  
NV FIN Project Manager



**Dee Perez**  
NV HRM Project Manager



**Hilary Singho**  
CGI FIN Project Manager



**Trish Lang**  
CGI HRM Project Manager


# Key Project Stakeholder Groups





Stakeholder Group	Role	Members
Organizational Leadership (OL)	Executive group will receive project status update and share project status and relevant information	Directors, Deputy Directors, Administrators, Deputy Administrators and Executive Officers
Functional Product Owners (FPO)	Empowered and accountable to make functional decisions about the final solution	Assigned from the stakeholder organizations
Subject Matter Experts (SME'S)	Responsible for defining core business processes and requirements of their departments to CORE.NV project team.	Will be identified by the Functional Product Owners (FPO)
Super Users	Can support project by training other end-users, troubleshooting problems or issues and provide support to the CORE.NV project team.	End-users who have a high level of expertise in the Advantage 4 system
Statewide Employees	System Users	All Nevada Statewide employees who will utilize the new Employee Action and Timekeeping System and Job Application Process on the new Advantage 4
Functional End Users & Managers	System Users	Users within each department including Managers throughout the State who will be using the new Advantage 4 system
Change Agent Network	A group of individuals who extend the reach, influence, and efforts of change leaders and the organizational change management practitioners.	Will be identified by the CORE.NV Project Team
Interested Parties	Indirectly Impacted	Legislative Council Bureau (LCB) Vendors Partners Unions



# OPM Team



# CGI Team



# Project Communication & Resources



- 1 **Communications** **OPM@NV.GOV**
- 2 **Updates / Concerns** **Report to your Functional Lead**
- 3 **OPM Project Website** **CORE.NV.GOV**
- 4 **Email** **OPM@NV.GOV**





# Thank You